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Final Scope Of Work
Removal Action, Vasquez Boulevard InterstateTO, Superfund Site

EPA Region VIII, Denver, CO
June 20, 2003

1. Introduction. EPA Region VIII, Denver has requested a Rapid Response Removal action be
completed for Vasquez Boulevard Interstate 70. The request is to complete a Removal Action on
141 residential properties that have been sampled and determined to have the highest lead and
arsenic in their yards. All 141 removals should be completed by November 26th 2003, however
follow-up work such as sod and landscaping may continue after this date.

1.1 Background. The site came to the attention of the USEPA following studies directed by the
Colorado Department of Public Health and Environment (CDPHE) at the nearby Globe Smelter.
These studies identified elevated concentrations of arsenic and/or lead in residential yards within
Globeville, and extended into the Elyria and Swansia neighborhoods. Properties at the site are
single family and multi-family homes. EPA Region VIII would like to conduct a removal action
on 141 properties that have been found to have the highest lead and arsenic in their yards. The
levels of lead and arsenic, over 540 mg/kg and 240 mg/kg respectively, represent a danger to
human health.

1.1. Site Description. The VB-I-70 Removal Action on the 138 properties that are
located in the study area. The study site covers an area of approximately four square miles in
north central Denver, Colorado, Denver County. Properties are located in the neighborhoods of
Swansea, Elyria, Clayton, Cole and a portion of Globeville. The sites are only 4 miles from
downtown Denver. A site map of and an address listing for residences requiring removal actions
are provided in Appendix A. approximately 4 of the properties are in the historic preservation
area of Denver, all removals shall be coordinated with the local Denver historic preservation
office.

1.2. Project Request. The U.S. EPA, Region VIII, Superfund-Program, has requested
that the USAGE, Omaha District, Rapid Response Program, execute a removal action for the
listed properties within the study area. The Omaha District accepted this project and issued a
Task Order #14 to Project Resources Incorporated (PRI). This Scope of Work (SOW) specifies
the plans, fieldwork and necessary documentation required to complete this project as a
site-specific contract with the USAGE Rapid Response Program. A construction act, cost plus,
fixed fee contract, with this SOW as an attachment, will be issued to PRI. All work shall be
consistent with the attached requirements, unless otherwise approved. The Rapid contractor is
tasked with providing the labor, materials, equipment, miscellaneous, and analytical services
necessary to satisfactorily complete this scope of work.

1.3. Project Goal. Contractor-government teamwork and partnering are developed and
maintained such that the project yields timeliness, economy, and quality.and US EPA VIII
expectations are maintained throughout the duration of the project.

1.4. Daily Cost Tracking. The Contractor shall provide daily cost tracking. The
Contractor shall provide weekly summary reports and budget variance reports (both to include



home office charges) for the same duration. The Contractor shall notify the USAGE when 75%
of project costs have been expended. The Contractor shall project home office costs per week
and reconcile those estimates to actual expenditures the following week

2. Tasks. Major tasks for the removal action include: geo-chemical soil tests, construction plan
development, site coordination activities, site preparation, homeowner coordination, sampling
gardens, exhuming, soil removal and loading, soil transporting and staging of lead/arsenic
contaminated soils, site restoration activities, sampling and analysis activities, and performing
health and safety practices. The Contractor shall develop the plans, cost proposal and perform
the work based on the following tasks:

2.1. Task 1 - Geotechinal Soil Tests and Site Visit. The Contractor shall perform and
analyze soil laboratory tests, performed in accordance with the EPA Work Plan. The contractor
shall determine a similar soils specification based on that analytical. Justify choice of
specification and soil range. This task allows site visit before mobilization to collect
geochemical soil samples and visit work areas. This task included review of draft "Preliminary
Remedial Design Work Plan for Soil Sampling and Remediation Program, Operable Unit 1,
Vasquez Boulevard/Interstate 70, Superfund Site, Denver CO.

2.2 Task 2 - Construction Work Plan. The Contractor follow the March 2003 "Non
Time Critical Removal Action Work Plan, Operable Unit 1, Vasquez Boulevard/Interstate 70,
Superfund Site". The contractor shall develop a construction work plan, which describes the
tasks, interrelationship between tasks, and milestones such that layman understanding for normal
removal operations is achieved. The Contractor shall take a template approach to the plan rather
than attempting to describe removal for each affected property. The Contractor shall address
health and safety considerations, propose equipment, labor, vendors, materials, and
subcontractors, and describe sampling and analysis activities within the plan such that the
following activities are sufficiently described:

• Soil geotechnical testing of existing yards and testing of soil sources available and a
comparison of the soils.

• Site coordination removal (exhumation, loading, transporting, and staging of wastes,
backfilling, final grading)

• Sampling and analysis (waste characterization, garden/flowerbed testing, borrow soil clean
certification)

• Air Monitoring per "Non Time Critical Removal Action Work Plan, Operable Unit 1,
Vasquez Boulevard/Interstate 70, Superfund Site"

• Site Restoration (sod, watering, landscaping)
• Transportation and disposal of waste
• Reporting

The contractor shall have the organization in place to manage personnel, materials, and
equipment such that daily field changes are accommodated without unsatisfactory delays.

The contractor shall provide field construction supervisors who have verifiable experience
working on residential HTRW removal actions and the communication skills to successfully



maintain project focus given diverse and challenging circumstances. The contractor shall
provide equipment operators, general laborers, health and safety personnel (who have already
successfully implemented most recent version of the USAGE EM 385-1-1 requirements in
addition to other safety requirements) to execute various work phases. The contractor shall
provide technical support personnel such as regulatory specialists, chemist, industrial hygienist,
and T&D coordinators to support the project needs at various times. The contractor shall provide
experienced personnel in the following areas: government contract administration, procurement,
property, project accounting, and HTRW planning.

2.1.1. Right of Access. The contractor shall utilize the Right of Access agreements,
including all information in "Non Time Critical Removal Action Work Plan, Operable Unit 1,
Vasquez Boulevard/Interstate 70, Superfund Site". Right of access shall be signed before
sampling garden and performing any removal work on affected establishments. In the event
signed access agreements are not available, the Contractor shall use U.S. EPA generated forms
and obtain signed agreements prior to commencement of intrusive work.

2.1.2. Subcontract Review. USAGE shall review and approve all subcontractor
language before it is submitted to the subcontractors. Any change orders to the subcontract shall
likewise be reviewed and approved by USAGE prior to its issuance to the subcontractor.
Further, subcontractors shall provide unit prices for their work. At a minimum, unit prices for
truck rental, sample analyses, disposal, sod and watering, backfill material, etc shall be provided.
The subcontractor's foreman shall participate in daily meetings concerning job progress.

2.1.3. Permits, Clearances, and Licenses. The Contractor shall be responsible for
obtaining all permits, clearances, and licenses needed for the project. The Contractor shall
obtain, at a minimum, signed utility clearances prior to any intrusive work, commercial drivers
licenses for truck drivers, and develop, if compliant, a generic manifests per transport vehicle,
not per load, to transport waste from the affected establishments to the staging area. The
Contractor shall be in receipt of signed right of access agreements or shall obtain them prior to
any intrusive work.

2.1.4. Site Safety and Health Plan (SSHP). The Contractor shall follow the
instructions given in the Health and Safety Scope of Work Section Appendix B of the SOW to
develop a Health and Safety Plan. This SSHP shall describe the health and safety procedures,
practices, and equipment to be implemented and utilized in order to protect workers and the
public from potential hazards associated with work activities.

Health and Safety standards to maintain include:

• Occupational Safety and Health Administration (OSHA) Construction Industry Standard; 29
CFR 1926, and General Industry Standards, 29 CFR 1910; 29 CFR 1926.65 - "Hazardous
Waste Operations and Emergency Response", and 29 CFR 1910.1000 - "Air contaminants".

• US Army Corps of Engineers (USAGE) Safety and Health Requirements Manual, latest
version of EM 385-11.

• NIOSH/OSHA/USCG/EPA, "Occupational Safety and Health Guidance Manual for
Hazardous Waste Site Activities



General health and safety practices include the following:

• Baseline lead level testing for field workers
• Lead level testing during removal activities for field workers and post hoc.
• Air monitoring, will be by others.
• Gross decon of transportation vehicle per loading.
• Gross decon of equipment per site.
• Development of a decontamination area for equipment, transportation vehicles(s).

2.1.5. Chemical Sampling and Analysis Plan (CSAP). Properties requiring
removals will be sampled by EPA's contractor and post removal samples, if any, will also be by
EPA's contractor. The Contractor shall follow Chemistry Instructions Appendix C, and "Non
Time Critical Removal Action Work Plan, Operable Unit 1, Vasquez Boulevard/Interstate 70,
Superfund Site" for sampling and analysis activities. Major tasks include garden sampling,
waste characterization, and clean certification for fill material. The Contractor shall develop a
waste characterization sampling plan such that long-term defensibility for disposed of wastes at
the landfill(s) is maintained.

2.1.6. Site Specific Advanced Agreements. The Contractor will provide advanced
agreements delineating the assumptions on which the project proposal was based. The advanced
agreements are incorporated into the contract.

2.2. Task 3 - Mobilization/Crew Rotation. The Contractor shall mobilize to the project
site necessary equipment, personnel, subcontractors, material, etc to successfully complete the
requirements of this SOW. The Contractor shall perform a phased mobilization approach so as
to maintain work efficiency and minimize downtime and costs. After contract award, the
Contractor shall mobilize the Site Coordination Team to schedule affected property owners for
removal and the site superintendent and project accountant to begin site preparation. After
applicable clearances and permits are obtained for at least 12 properties, the removal crew shall
be mobilized. The Contractor shall engage the site restoration crew when their work can be
maintained without delays. The Contractor shall describe anticipated mobilization sequences in
the Project Schedule. This task will include labor and travel costs associated with crew rotation.

2.3. Task 4 - Site Set-up/Maintenance. The Contractor shall prepare the site for removal
activities. The Contractor shall coordinate the logistics for a staging area, which may include
leasing property. The contractor shall mobilize to the existing ER Globeville staging area, and
begin paying utilities and rentals related to this Vasques Boulevard Interstate 70 Project. The
Contractor shall procure up to 1,000 cubic yards of fill material and stage it at the site prior to
any intrusive activities. The staging area shall provide trailer for field workers and site
coordination team; and a trailer for USAGE, the field manager, and the project accountant.
Telephone, fax, and copying service shall be required for the USAGE trailer. Maintenance is also
tracked under this Task. The contractor will find and prepare a temporary staging area for soil
removed from the study area, this will be used to stage soils transported from yards and for soil
to be trucked to the offsite landfill.



2.4. Task 5 - Site Coordination, Pre-Excavation (including garden/flower bed
sampling). This task will propose the costs and team for Site Coordination. This team will:
• Visit, in person, with property owners and possibly tenets of affected establishments to

coordinate and schedule upcoming removal activities and manage expectations. Site
Restoration forms shall be developed for this purpose and signed by the property owner
during the visit.

• Obtain signed right of access agreements per establishment.
• Garden/flower bed sampling. Perform garden/flower bed sampling at properties where home

owner's request; per the "Non Time Critical Removal Action Work Plan, Operable Unit 1,
Vasquez Boulevard/Interstate 70, Superfund Site".

• Perform photo and video documentation prior to any intrusive activities. The Contractor may
use digital cameras; but the site trailer, US EPA, and USAGE shall have hard copies of the
documentation.

• Develop photo albums which describe, per establishment, before removal. Names and
addresses of affected establishments shall be incorporated into the album.

• Obtain signed utility clearances per affected establishment.
• Generate daily schedules for the removal crews such that the crews work load remains

constant and downtime is minimized.
• Participate in daily coordination meetings at the end of the day.

The Site Coordination Team shall make initial contact with the property owners, communicate
removal action operations, and address concerns. The property owner and government
representative(s) shall perform a "walk through" of the affected areas. The government
representative shall request the property owner remove interfering objects (swing sets, bird baths,
etc) prior to the removal. If gardens, bushes, trees, etc. interfere with the removal, the
government representative shall ask the owner if they wish removal of soil beneath such objects,
as no replacement will be planned. The Site Restoration Agreement shall document all
responses and shall be signed by the property owner prior to commencement of intrusive work.

These personnel shall possess highly effective communication skills to manage diverse
expectations and concerns. These personnel are responsible for communicating U.S. EPA
removal policies, but do not have the authority to make agreements beyond those policies (e.g.
upgrade anyone's property). In the event of conflict or uncertainty, the Site Coordination
Manager shall enlist the input of USAGE. These personnel shall also have proficient computer
shills to perform word processing tasks and develop spreadsheets.

2.5. Task 6 - Removal and Loading of Impacted Soil. The Contractor shall follow the
most recent version of the "Non Time Critical Removal Action Work Plan, Operable Unit 1,
Vasquez Boulevard/Interstate 70, Superfund Site". The Contractor shall perform the work in
such a manner so as to minimize disturbance to the affected property. To the degree economical,
all equipment shall be rubber tracked, tired so as to minimize damage. The Contractor shall
identify utilities prior to intrusive work and make every effort to avoid impacting those utilities,
including hand digging to expose utilities which are located in affected quadrants. The
Contractor shall provide the operators, truck drivers, equipment and materials to remove
contaminated soils to a depth of 12" bgs.



2.7. Task 7 - Transportation, Disposal and Staging Waste Soils. The Contractor shall
plan the transportation work to the staging area such that the following concerns are addressed.
The soil is a hazardous substance and may require shipping papers, marking, labeling, packaging
and placarding per 49 CFR 170 et seqq. and 40 CFR part 262, subpart B as promulgated in the
Federal Register Vol. 62 No. 297 Wednesday, February 12, 1997. The project assumption if the
half of the removed soils will be transported to and disposed of at the ARCO facility and the
other half will be transported to and have disposal at an approved landfill. The contractor will
temporary stage soil removed from the study area, before transporting soil to the landfill, when
approved by USAGE representative.

2.8. Task 8 - Sampling and Analysis. The Contractor shall perform sampling and
analysis consistent with the Chemistry SOW and "Non Time Critical Removal Action Work
Plan, Operable Unit 1, Vasquez Boulevard/Interstate 70, Superfund Site". The Contractors
CSAP shall address geo-technical soil testing; garden/flower bed sampling; waste
characterization for disposal; clean certification for fill material. The Contractor shall compare
geo-technical soil sampling results with the available borrow soil sources.

2.9 Task 9 - Backfill, Landscaping and Restoration. The Contractor shall restore all
impacted properties to original conditions as is possible and follow the "Non Time Critical
Removal Action Work Plan, Operable Unit 1, Vasquez Boulevard/Interstate 70, Superfund Site".
The final grading of the completed work shall be accomplished in such a manner as to restore
disturbed areas, including lawns, landscaping ditches, and areas adjacent to roadways as above
plan allows. Note the City of Denver has major restrictions on what is allowed on the "aprons"
or the portions of the properties adjacent the street. The disturbed areas shall be graded and
shaped to a condition suitable for sod, hydroseeding finish planting. The Contractor shall
maintain the natural drainage patterns. Soil used for backfilling shall be capable of meeting 85%
compaction without addition of water and with use of the proposed equipment. The Contractor
shall place the backfill so as to maintain density requirements, desired run off contours, and as
close to original conditions as possible. Pavements that are impacted shall be restored.

2.10 Task 10 — Post Construction Maintenance. The Contractor shall maintain sod and
water sod for up to 30 days. The Contractor shall be responsible for sod replacement at no
additional cost to the government when sod does not survive the 30-day timeframe. Repair items
on punch lists. Include landscaping maintenance costs.

2.11 Task 11 - Site Coordination, Follow-up, As Builts. This task will propose the
costs and team for Site Coordination. This team will:
• Perform photo and video documentation after intrusive activities, after contaminated soil is

removed, and after the site is restored. The Contractor may use digital cameras; but the site
trailer, EPA, and USAGE shall have hard copies of the documentation.

• Develop photo albums which describe, per establishment, before removal, after exhumation,
and after final site restoration. Names and addresses of affected establishments shall be
incorporated into the album.

• Develop final CAD as-builts from property sketches for each site.
• Develop Residential Remediation Agreement (Final completion agreement) forms and

obtaining signature(s) for each site after site restoration is complete.



• Generate daily schedules for the site restoration crews such that the crews work load remains
constant and downtime is minimized.

• Participate in daily coordination meetings at the end of the day.
• Develop per affected establishment a file which contains: photo documentation (floppy is

satisfactory for this purpose), right of access agreement, utility clearances, as-builts, site
restoration agreements, remediation agreements, and any other pertinent information.

2.12 Task 12 - Site Teardown and Demobilization. Restore trailer site area, and any
staging areas to former condition. Demobilize crew and equipment.

2.13 Task 13 - Site Administration and In-directs. The contractor shall list
administrative type personnel at this site. The list should include title, number of hours, and
wage rate. This activity should also include the equipment on site for the entire on site project
duration. This includes labor for the on-site cost accountant and the site supervisor; equipment
staying through the on-site portion; and it includes trailers, furniture, office equipment, port-o-
johns, trash removal services, etc.

2.14 Task 14 - Lodging and Per Diem. This cost proposal task includes the lodging and
per diem associated with the work on-site.

2.15 Task 15 - Home Office Support. The contractor shall list personnel away from the
project site who supported this particular project. The list should include title, number of hours,
and wage rate of each person connected with this project. This includes labor for the project
manager. Technical support and admin personnel.

2.16 Task 16 - Final Report. The Contractor shall submit a Final Report within three
weeks of completion of the on-site work. Distribution list is given in Table 1.

2.17 Task 17 - Project Close Out. The Contractor shall closeout all purchase orders and
subcontracts. The contractor will finalize the audit and submit a final zero balance bill for
project closeout by DCAA accounting.

2.13 Task 18 — Air Monitoring. Air monitoring is detailed in the March 2003 "Non Time
Critical Removal Action Work Plan, Operable Unit 1, Vasquez Boulevard/Interstate 70,
Superfund Site". Air monitoring shall be subcontracted to a specialist company in the field. The
air monitoring subcontractor shall report all results directly to the USAGE representative. The air
monitoring subcontract shall be reviewed by USAGE Industrial Hygenist before award of
subcontract.

3. Submittals. Documents submitted in performance of this Delivery Order shall be prepared
on commercial grade bond paper. Documents shall be mailed via a carrier service that will
provide overnight service, such as Express Mail. The Contractor shall prepare and submit the
following documents.

3.1. Cost Proposal. The Contractor shall provide a cost proposal that contains the labor,
materials, equipment, analytical, subcontractor cost, and miscellaneous costs to complete this



scope of work. The contractor will submit cost proposal by February 28, 2003. The contractor
shall not be reimbursed for expenditures incurred during the Cost Proposal or the Site Specific
Advance Agreements' preparation and negotiation. The Task Order Cost Proposal shall be
prepared based on this Scope of Work including references. This task order shall utilize
construction wage rates. A copy of these wage rates is presented in Appendix D Wage Rates.
The cost proposal shall provide a timed-phased breakdown for each "TASK" based on Direct
Costs including labor, equipment, materials, subcontracts, and indirect costs including overhead
and G&A expenses. The cost proposal shall be submitted in a format that matches previously
discussed tasks. For subcontracts greater than $25,000, the Contractor shall submit Subcontract
consent packages for government approval. Rental equipment shall be rented by the month,
though daily rental rates shall be provided in the daily cost tracking.

3.1.1. Cost Proposal Alternates. The cost proposal shall have alternates:
• Alternate 1 uses the existing ER Globeville staging area may be used, by taking over

trailers, utilities and rentals.
• Alternate 2 the contractor provides a staging area located close to the Study Area
• Alternate 3 is transportation and disposal to ARCO facility.
• Alternate 4 is transportation and disposal at an approved landfill

3.1.2. Assumptions. In generating the proposal, the contractor shall assume the
following:

• Entire yard to 12 inches deep will be removed per property.
• 138 properties require removal.
• Calculate the cy for soil removal and backfill.
• 6-10 hrs days will be worked for the duration of the project

3.1.3. Taxes. The Contractor shall identify and exercise applicable tax exemptions
and identify and pay applicable sales and use tax for this project.

3.2. Construction Work Plans. Submit the following documents within a week of the
cost proposal. All work plans shall be submitted as one document. Work plans shall be
distributed according to Table 1. Submittals.

3.2.1. Construction Work Plans
3.2.2. Chemistry SAP
3.2.3. Site Safety and Health Plan (SSHP).

3.3. Final Construction Work Plans. Upon conclusion of negotiations, the Contractor
shall submit the Final Construction Work Plans, which shall incorporate review comments, and
corrections from the negotiation within 5 days upon conclusion of negotiations, or as otherwise
determined during negotiations. Procedures for revisions are discussed in Paragraph 4 Revisions
and Addenda.

3.4. Daily Submittals. Daily submittals shall be submitted to the USAGE on-site
representative at the close of business, daily. All daily submittals shall be available for
electronic transmittal to the Omaha District Offices at the close of business, daily. Daily
submittals include:

3.4.1. Rapid Response Quality Control Daily Report. This form is provided in



Appendix D - Project Forms.

3.4.2. Rapid Response Daily Work Order. This form is provided in Appendix E
Project Forms.

3.5. Weekly Status Report. The Contractor shall submit a weekly progress no later than
7:00 A.M. Central Standard Time the following Tuesday after the week which is being reported.
The reports will be e-mailed or telefaxed to the Project Manager. The Weekly Status Report
shall be transmitted weekly from the receipt of "seed" money until final on-site demobilization.
The reports shall include projected home of lice charges for the upcoming week in addition to
actual costs for home office charges for the previous week for the duration already stated. At
that time the report shall be transmitted bi-weekly until final payment is made. The Weekly
Status will include the following information:

3.5.1. Project name.
3.5.2. Date of report.
3.5.3. Name, title, telephone number, telefax number, address, and company name

of the person completing the report.
3.5.4. Summary of work performed for the project during the report period, both on

site and offsite.
3.5.5. Explanation of any deviations from the scope of work and/or the Work plan

(including modifications and schedule slippages).
3.5.6. Discussion of all problems encountered.
3.5.7. Recommendations.
3.5.8. Key personnel changes.
3.5.9. Work anticipated to be performed the following week.
3.5.10. Percent of fieldwork complete.
3.5.11. Percent of project complete.
3.5.12. Conversation records with regulatory agencies.
3.5.13. Tabulated waste handling information including samples taken, results,

transportation plans, disposal facility, etc. if applicable.
3.5.14. Submittal of Hazardous Waste Manifests, Waste Profile Sheets, and Land

Disposal Restriction forms that were signed and submitted to the laboratories, disposal facilities
or transporters during the week.

3.5.15. Weekly cost summary, which includes a breakdown of daily and weekly
expenditures, as well as a total of expenditures to date.

3.6. Final Report. Draft and Final copies of the Project Report shall be submitted. While
all submittals should be error-free, an extra effort shall be made to provide an error-free Final
Project Report. The Draft Project Report shall be submitted within a 3 weeks of site
demobilization. The Project Report shall include (if applicable) but not limited to:

3.6.1. Summary of Work Performed. Summary of work performed including, but
not limited to:

3.6.1.1. Executive summary. The Executive Summary shall include the project
objectives and narratives discussing how those objectives were met. If objectives were not met,



then a discussion reconciling the deviations shall be provided.
3.6.1.2. Narrative of the Scope of Work (including project objectives,

mobilization and demobilization, site setup, site operations);
3.6.1.3. Safety;
3.6.1.4. Quality control;
3.6.1.5. Recommendation, lessons learned;
3.6.1.6. Conclusions;
3.6.1.7. Any other unique or special tasks performed or situations documented.

3.6.2. Supporting Data. The tabulation of criteria, data, circulations, etc., which
are performed but not included in detail in the report shall be assembled as appendices. Criteria
information provided by the Omaha District need not be reiterated, although it should be ref-
erenced as appropriate. The Appendices shall include but not be limited to:

3.6.2.1. The final Scope of Work.
3.6.2.2. Completed permits and verbal conversation records concerning any

permitting.
3.6.2.3. Licenses.
3.6.2.4. Hazardous Waste Manifests, Waste Profile Sheet, shipping documents,

Land Disposal Restriction Certification and Notification, Federal and State Annual and Biennial
reports, TSCA Annual Reports, Certifications of Disposal for PCBs and Exception Reports.

3.6.2.5. Rapid Response Daily Work Order.
3.6.2.6. Rapid Response Quality Control Daily Report.
3.6.2.7. Sampling and Analysis Documentation and Results.
3.6.2.8. Chain-of-Custody Records.
3.6.2.9. Photo Documentation.
3.6.2.10. List of visitors.
3.6.2.11. Project Points of Contact address and phone (including Site Manager,

T&D Contractors, Subcontractor names, USACE-PM, Ft Crook personnel, etc.).
3.6.2.12. Survey reports and backup notes.
3.6.2.13. Completed Verbal Conversation Records especially ones that either

impact the Scope of Work, Cost Proposal, or Final Report.
3.6.2.14. Finalized versions of the transportation and disposal and the

analytical results summary tables.
3.6.2.15. Weekly reports.

3.7. Partial Submittals. Partial submittals will not be accepted unless prior approval is
given.

3.8. Covers Letters. A cover letter should accompany each document and indicate the
project, project phase, the date comments are due, to whom comments are to be submitted, the
date and location of the review conference, etc., as appropriate. (Note that, depending on the
recipient, not all letters will contain the same information.) The contents of the cover letters
should be coordinated with the USACE-PM prior to the submittal date. The cover letter shall not
be bound into the document.
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3.9. Covers. The report covers shall be durable binders, which hold pages firmly while
allowing easy removal, addition, or deletion of pages. A report title page shall identify the report
title, the Corps of Engineers and the date.

4. Revisions and Addenda. Review comments issued prior to Government approval shall be
incorporated by revising and reissuing affected pages. If major revisions are necessary, the
entire Plan shall be resubmitted. Minor changes affecting only a few pages may be made by
addenda sheets. The affected pages shall have the revision number and date of correction on the
bottom right comer of the page.

Any changes to the project work plan shall be accompanied by a cover sheet with a list of pages
that have been revised. The revised pages that the Contractor issues shall cover any additions or
changes to the plans or reports. The addendum for the project plan shall be issued prior to the
commencement of work for that phase.

5. Project Management. The Contractor shall assign an employee who will serve as the
Project Manager (PM). This individual will oversee the coordination of the entire project, and
coordinate with the USACE-PM. The PM will be named by the Contractor and approved by
USAGE.

6. Security. The Contractor shall maintain and secure the site during all site operations.

7. Review of Progress and Technical Adequacy. At any appropriate time, representatives of
the Contracting Officer (CO) may review the progress and technical adequacy of the Contractor's
work. Such review shall not relieve the Contractor from performing all contract requirements,
except as may be waived by written instructions. The Contractor, under this contract, will
interpose neither objection nor restriction to the Contracting Officer's designation of a Contractor
for the purpose of reviewing the adequacy and corrections of the work performed under this
contract.

8. Conference Notes, Annotated Comments, and Confirmation Notices.

8.1. Conference Notes. The Contractor shall be responsible for taking notes and
preparing the reports of all conferences, if required. Conference notes shall be prepared in typed
form and the original furnished this office (within seven (7) work days after date of conference)
for concurrence and distribution to all attendees. This report shall include the following items as
a minimum.

8.1.1. The date and place the conference was held with a list of attendees. The
roster of attendees shall include name, organization, and telephone number.

8.1.2. Comments made during the conference, decisions affecting criteria changes,
must be recorded in the basic conference notes. The conference notes should document any
augmentation of written comments.

8.2. Annotated Comments. Written comments presented by the reviewers of the project
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work plans, project reports, conferences, etc. shall be attached to each final submittal with the
action noted. Annotated comment action shall be "A" for an Approved comment, "D" for a
Disapproved comment, "W" for a comment that has been Withdrawn, and "E" for a comment
that has an Exception noted. In addition, brief written responses to comments shall be added
where appropriate.

8.3. Confirmation Notices. The Contractor shall be required to provide a weekly record
of all discussions, verbal directions, telephone conversations, etc., participated in by the
Contractor and/or his representatives on matters relative to this contract and the work. These
records, entitled "Confirmation Notices" shall be numbered sequentially and shall fully identify
participating personnel, subject discussed, and any conclusions reached. The Contractor shall
forward to the USACE-PM a reproducible copy of said confirmation notices.

9. Applicable Publications. Work performed shall be consistent with this SOW and with the
following guidelines and references and in compliance with all applicable regulations and
standards including, but not limited to, those listed below. In the case that these requirements are
conflicting, the one that offers the greatest protection shall be followed.

9.1. Most recent version of the U.S. Army Corps of Engineers Safety and Health
Requirements Manual, EM 385-1-1, issued October 1992.

9.2. Design Specifications and Drawings.

10. Attached Requirements. All field, laboratory, and reporting requirements associated with
this delivery order shall be completed in accordance with the appendices listed below. If
conflicts in specifications or methodology exist between the attached requirements, the
Contractor shall immediately notify the USACE-PM for clarification. Conflicts between this
SOW and those desired by the Contractor shall be brought to the attention of the USACE-PM for
clarification and approval.

10.1. Health and Safety Instructions. Refer to Appendix B - Heath and Safety
Instructions for the health and safety requirements applicable to this project.

10.2. Chemistry Instructions. Refer to Appendix C - Chemistry Instructions, for
information necessary in CSAP.
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TABLE 1 - SUBMITTAL REGISTER
DACA45-01-D-0001, TO #14
Removal Action, Vasquez Boulevard 1-70
Name of Document with No. of Copies Required (All Documents Overnight Express Except as Noted)

NAME/ADDRESS

U.S. Army Corps of Engineers
Attn: Mary Darling, PM, Rapid Response
Building 525, Room 324 (3rt Floor)
OffuttAFB, NE68113
402-293-2513
U.S. Army Corps of Engineers
ATTN: CENWO-CT-H
(Ginger Gruber)
106 S. 15" St
Omaha, NE 68102-1618
(402) 221-4168
Victor Ketellapper, P.E. RPM
Environmental Protection Agency Region VIII
999 18th Street, Suite 300
Denver, CO 80202-2466
(303) 312-6578
Colorado Department of Public Health and
Environment CDPHE
Attn: Barbara O'Grady, RPM
To be furnished

303-692-3395

DRAFT
Construction
WORK
PLANS
1

0

1

1

FINAL
Construction
WORK
PLANS
2

0

1

1

DRAFT &
FINAL
COST
PROPOSAL
0

4*

0

0

WEEKLY
STATUS
REPORT**

1

0

1

1

FINAL
REPORT

1

0

1

1

*Each copy shall include quotes and list of all facilities contacted
"Regular Mail or e-mail

13



Appendix A
Property Addresses and Site Map
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Appendix A
List of Candidate Properties for Removal Action

This appendix provides the list of candidate properties for cleanup during the
removal action. The list was generated by comparing the arsenic and lead exposure point
concentrations (EPCs) measured in yard soils to the removal action levels and identifying
properties for which the EPCs exceeded the action levels. In addition, 5 properties which
had previously been targeted for removal action, but access was refused were also
included. These properties are 3351 Gaylord Street, 3423 Milwaukee Street, 3557
Gaylord Street, 4842 Steele Street, and 4718 Race Street.

A list of the properties that are candidates for removal action is shown in Table A-
1. Property owner contact information is shown in Table A-2.



V
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Table 1

List of Candidate Properties for Removal Action

Property ID

1046
1067
1450
1070
1071
1059
1571
1123
1172
1115
1192
1551
1527
1118
1119
1609
1188
1697
1236
1266
1272
1265
1243
1244
1262
1260
1802
1524
1775
1745
1837
1831
2823
1336
2776
3882
1937
377
580
98
583
592
220
163
171
187
655
192
731
234
281

Neighborhood

CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE

Property Address

3245 JOSEPHINE ST
3321 ELIZABETHS!
3337 STEELE ST
3339 ELIZABETH ST
3343 ELIZABETH ST
3350 COLUMBINE ST
3401 BRUCE RANDOLPH AVE
3408 MILWAUKEE ST
3423 MILWAUKEE ST
3423 SAINT PAUL ST
3432 JOSEPHINE ST
3440 JACKSON ST
3441 GARf IELD ST
3441 SAINT PAUL ST
3447 SAINT PAUL ST
3450 SAINT PAUL ST
3452 JOSEPHINE ST
35 15 HARRISON ST
3521 JOSEPHINE ST
3528 ELIZABETH ST
3535 CLAYTON ST
3536 ELIZABETH ST
3541MILWAUKEEST
3551 MILWAUKEE ST
3552 ELIZABETH ST
3560 ELIZABETH ST
3620 SAINT PAUL ST
3631 BRUCE RANDOLPH AVE
3637 MONROE ST
3655 HARRISON ST
3701 COOK ST
3705 MADISON ST
37 10 MADISON ST
3724 YORK ST
3730 YORK ST
3906 JACKSON ST
3927 ADAMS ST
1815 E36TH AVE
3209 GAYLORD ST
3209 HIGH ST
3227 GAYLORD ST
3230 GAYLORD ST
3326 WILLIAMS ST
3329 HIGH ST
3346 GILPIN ST
3350 GILPIN ST
3351 GAYLORD ST
3415WILLIAMSST
3421 VINE ST
3433 GILPIN ST
3453 FRANKLIN ST

Arsenic
Exposure Point
Concentration
(mg/Kg)
264.6
64.5
241.4
157.7
49.7
306.8
370.6
343.0
410.5
315.6
313.0
341.5
256.7
258.5
357.4
263.7
240.0
266.3
249.8
302.6
302.6
327.0
318.6
383.0
287.7
243.4
258.5
317.2
314.1
326.9
241.4
262.8
249.4
260.2
99.4
290.5
291.2
13.1
232.5
91.8
241.0
363.7
17.9
284.6
150.5
293.2
470.0
17.8
296.8
14.8
24.1

Lead
Exposure Point
Concentration
(rag/Kg)
272.6
660.2
410.3
1130.5
769.1
357.4
320.5
714.9
264.7
227.5
456.0
109.3
206.5
393.8
315.4
572.6
505.9
146.1
343.5
286.2
188.4
271.5
690.1
903.7
253.2
286.4
468.2
205.4
231.3
163.9
164.5
145.1
135.0
417.9
637.0
226.2
182.7
591.7
669.5
588.5
256.3
408.7
657.0
598.6
563.7
510.7
476.7
594.0
249.9
556.4
583.4
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Table 1 (Continued)

List of Candidate Properties for Removal Action

Property ID

322
2660
340
2659
341
2666
2661
345
802
343
826
811
837
429
418
479
438
60
2608
895
494
509
507
3391
2256
2258
2275
3407
3429
3428
3415
3414
3447
3426
2321
2341
2334
2346
2370
2397
2379
12
19
2650
3
2648
22
2646
2407
3616
3621
2993
2056

Neighborhood

COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
ELYRIA
ELYRIA
ELYRIA
ELYRIA
ELYRIA
ELYRIA
ELYRIA
FIVE POINTS
FIVE POINTS
FIVE POINTS
FIVE POINTS
FIVE POINTS
FIVE POINTS
FIVE POINTS
GLOBEVILLE
GLOBEVILLE
GLOBEVILLE
SWANSEA
SWANSEA

Property Address

3511 HUMBOLDTST
35 15 LAFAYETTE ST
35 19 LAFAYETTE ST
3522 MARION ST
3523 LAFAYETTE ST
3529 FRANKLIN ST
3531 LAFAYETTE ST
3541 WILLIAMS ST
3542 VINE ST
3549 LAFAYETTE ST
3549 RACE ST
3557 GAYLORD ST
3601 YORK ST
3609 HIGH ST
36 16 WILLIAMS ST
3622 LAFAYETTE ST
3640 HUMBOLDT ST
3659 MARION ST
3720 VINE ST
3722 RACE ST
3743 FRANKLIN ST
3744 MARION ST
3754 MARION ST
3760 FRANKLIN ST
3765 GILPIN ST
3781 GILPIN ST
3784 GILPIN ST
3786 GILPIN ST
3830 FRANKLIN ST
3834 FRANKLIN ST
3838 GILPIN ST
3842 GILPIN ST
391 1 HUMBOLDT ST
3942 WILLIAMS ST
4351 RACEST
4620 RACE ST
4654 HIGH ST
4658 WILLIAMS ST
4712 BRIGHTON BLVD
4736 VINE ST
4781 RACE ST
3521DELGANYST
3646 DELGANY ST
3720 DELGANY ST
3721 MARION ST
3742 DELGANY ST
3746 BRIGHTON BLVD
3754 DELGANY ST
4143 FOX ST
4205 FOX ST
4422 DELAWARE ST
4309 COLUMBINE ST
43 14 JOSEPHINE ST

. Arsenic
Exposure Point
Concentration
(mg/Kg)
163.9
154.4
18.8
33.8
25.2
17.8
149.2
16.3
273.5
14.1
390.7
488.4
340.0
26.6
15.2
390.7
212.4
25.5
243.1
172.2
5.5
19.0
25.9
40.3
111.8
133.5
26.7
47.7
178.9
25.1
36.2
39.1
39.9
34.5
206.5
16.9
27.5
144.6
5.5
16.1
11.9
30.8
21.4
20.5
22.4
335.3
75.6
38.4
26.7
12.0
258.7
32.8
237.5

Lead
Exposure Point
Concentration
(rag/Kg)
574.6
598.4
590.6
635.9
569.1
711.3
623.6
796.8
264.1
602.8
268.6
369.2
257.0
559.1
610.1
371.9
641.0
613.8
289.2
1004.4
844.8
574.5
610.6
953.7
573.1
578.3
728.3
1129.3
697.7
605.3
625.7
624.5
725.9
587.1
643.9
598.6
585.6
559.4
580.1
562.6
618.3
835.1
725.2
609.5
597.9
516.6
565.5
553.9
782.5
635.4
517.6
575.8
579.0
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Table 1 (Continued)

List of Candidate Properties for Removal Action

Property ID

3070
3068
3048
2060
3111
3080
3132
3484
3168
3298
3297
3501
3174
2157
2191
3344
3554

3607
3536
3520
3275
3597
3581
3910
3712
2491

3702
3865
3872
2478
3676
2557
3828
3821
3684

Neighborhood

SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA

Property Address

4315STEELEST
43 1 8 SAINT PAUL ST
4319FILLMOREST
4340 JOSEPHINE ST
4442 JOSEPHINE ST
4459 THOMPSON CT
4539 COLUMBINE ST
46 16 RACE ST
4635 FILLMORE ST
4640 FILLMORE ST
4650 FILLMORE ST
4653 HIGH ST
4660 MILWAUKEE ST
4680 CLAYTON ST
4701 FILLMORE
4705 CLAYTON ST
47 10 RACE ST
47 18 RACE ST
4744 GAYLORD ST
4775 HIGH ST
4775 RACE ST
4780 COLUMBINE ST
4782 CLAUDE CT
4785 CLAUDE CT
4809 MILWAUKEE ST
4811CLAYTONST
4830 CLAYTON ST
4842 STEELE ST
4850 CLAYTON ST
4909 MILWAUKEE ST
4920 MILWAUKEE ST
4932 STEELE ST
4935 ADAMS ST
4950 MILWAUKEE ST
4965 SAINT PAUL ST
4995 STEELE ST
5044 STEELE ST

Arsenic
Exposure Point
Concentration
(mg/Kg)
314.7
287.0
311.7
269.1
65.0
274.4
188.2
12.3
300.6
344.5
379.7
326.0
304.5
102.5
450.0
367.9
12.6
(D
277.9
254.5
25.6
156.2
30.9
248.0
382.0
314.2
337.5
(D
265.8
280.5
291.4
270.9
299.6
270.0
378.1
273.0
157.7

Lead
Exposure Point
Concentration
(nig/Kg)
296.5
151.6
269.2
775.7
601.2
249.2
678.8
627.6
363.8
267.1
239.3
480.9
311.6
557.7
333.3
322.0
583.1

296.7
411.1
551.0
572.8
544.6
416.4
210.1
216.3
342.2

245.0
317.3
345.9
114.4
158.7
364.7
313.6
264.5
605.7

Note: (1) Sampled prior to Phase III. Access for removal action refused in 1998.
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Table 2

Property Owner Details for Removal Action Candidate Properties

Property
IP

1046
1067
1450
1070
1071
1059
1571
1571
1123
1172
1115
1192
1551
1527
1118
1119
1609
1188
1697
1236
1266
1272
1265
1243
1244
1262
1260
1802
1524
1775
1745
1837
1831
2823
1336
2776
3882
1937
377
580
98
583
592
220
163
171
187
655
192
731
234
281
322
2660
340
2659
341
2666
2661
345
802

Neighborhood

CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
CLAYTON
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE

Property Address

3245 JOSEPHINE ST
3321 ELI2ABETH ST
3337 STEELE ST
3339 ELIZABETH ST
3343 ELIZABETH ST
3350 COLUMBINE ST
3401 BRUCE RANDOLPH AVE
3401 BRUCE RANDOLPH AVE
3408 MILWAUKEE ST
3423 MILWAUKEE ST
3423 SAINT PAUL ST
3432 JOSEPHINE ST
3440 JACKSON ST
3441 GARFIELD ST
3441 SAINT PAUL ST
3447 SAINT PAUL ST
3450 SAINT PAUL ST
3452 JOSEPHINE ST
3515 HARRISON ST
3521 JOSEPHINE ST
3528 ELIZABETH ST
3535 CLAYTON ST
3536 ELIZABETH ST
3541 MILWAUKEE ST
3551 MILWAUKEE ST
3552 ELIZABETH ST
3560 ELIZABETH ST
3620 SAINT PAUL ST
3631 BRUCE RANDOLPH AVE
3637 MONROE ST
3655 HARRISON ST
3701 COOK ST
3705 MADISON ST
3710 MADISON ST
3724 YORK ST
3730 YORK ST
3906 JACKSON ST
3927 ADAMS ST
1815E36THAVE
3209 GAYLORD ST
3209 HIGH ST
3227 GAYLORD ST
3230 GAYLORD ST
3326 WILLIAMS ST
3329 HIGH ST
3346 GILPIN ST
3350 GILPIN ST
3351 GAYLORD ST
3415 WILLIAMS ST
3421 VINE ST
3433 GILPIN ST
3453 FRANKLIN ST
351 1 HUMBOLDT ST
3515LAFAYETTEST
3519 LAFAYETTE ST
3522 MARION ST ;
3523 LAFAYETTE ST
3529 FRANKLIN ST
3531 LAFAYETTE ST
3541 WILLIAMS ST
3542 VINE ST

Owner Name

STACEY L & JOYCE E JONES
WILLIAM H & ELIZABETH PHILLIPS
TIMOTHY V SLAUGHTER
DORIS M DUMAS
JOSEPH BAYKUN
VINCENTE & SOCORRO MUNOZ
WESLEY C WHITE
NATLINE SIDBERRY-WHITE
GERALD MARTIN
IVAN J a FRANCHELL GASKIN
BESSIE M LONG
CHRISTA & ARNOLD KILK
CAROLYN CLEAVER
NAOJI & NORIKO TSUTSUI
ROSE ANN BAUGH
WILLIAM W JR & LOIS M TAYLOR
ODESSA T JACKSON LIFE ESTATE
EDNA HARRIS
HILDA M GARRISON
JOSEPH M & GLADYS L BROUSSARD
MANUEL & IRMA QUEZADA
JUAN FRANCISCO GARCIA
FRED J & CLARA B KING
JUAN LUJAN
MARTIN & MARIA E HERRERA
JIMMIE L WILLSON
SONDRA K HARVEY
MIGUEL A VILLARREAL
KERRY A MOORE
SERGIO IBARRA
LEWIS JR & CLEMMIE DANIELS
SAUL & MARIA ROSA VASQUEZ
ELLEN ANTHONY
ROGER B MAUPIN
VICTORIA H ORTIZ
ARTARITA
SHIRLEY JONES
MARIA F & RICARDO OLVERA
RICHARD CLAYTON CHANEY
LELA MAE BUGGS
ALEJANDRO PEDROZA
TOM BUSHU
CHRIS MEZA
ROBERT D & CONNIE V BLEA
TEXANNA C STRIGGLES
JOE & LUCILLE HUNT
CADREC, ATTN: J T PETERSON
STEVENSON T & MATTIE HOLMES
MARIA CASILLAS
JERRY VALENTINE-HARLAN
ELEANOR RUTH SATCHELL
3453 FRANKLIN STREET LLC
JOHN C & ANGELA T DERR
FERNANDO L BARRON
FERMIN C & MARTINA HERRERA
STELLA MAE HOUSTON
RONNIE L MONTANO
ELLEN V & HALL
LORENE R REPOSA
EVERTT E & G JUNE NELSON
JEAN M TURNER

i

Second Owner Name

ELYTE BAYKUN

NATLINE SIDBERRY-WHITE

THOMASINE J HALLMAN

TERESA MENDOZA

GUADALUPE QUEZADA

i
'

DOROTHY R WINN

(
i

i

Owner Mailing Address

3245 JOSEPHINE ST
4988 WHEELING ST
3337 STEELE ST
3339 ELIZABETH ST
3343 ELIZABETH ST
3350 COLUMBINE ST
3401 BRUCE RANDOLPH AVE
3401 E 34TH AVE
P.O. BOX 745034
3423 MILWAUKEE ST
3423 SAINT PAUL ST
3432 JOSEPHINE ST
3440 JACKSON ST
3447 GARFIELD ST
3441 SAINT PAUL ST
3447 SAINT PAUL ST
21 16 LAFAYETTE ST
3452 JOSEPHINE ST
351 5 HARRISON ST
3521 JOSEPHINE ST
3528 ELIZABETH ST
3535 CLAYTON ST
3536 ELIZABETH ST
3541 MILWAUKEE ST
1728E36THAVE
3552 ELIZABETH ST
3560 ELIZABETH ST
3620 SAINT PAUL ST
3631 BRUCE RANDOLPH AVE
3637 MONROE ST
3655 HARRISON ST
3701 COOK ST
3705 MADISON ST
PO BOX 621061
3724 YORK ST
1020CUCHARAST
3906 JACKSON ST
71 56 BIRCH ST
3608 WILLIAMS ST
3209 GAYLORD ST
3209 HIGH ST
POBOX 100066
3230 GAYLORD ST
3326 WILLIAMS ST
3329 HIGH ST
3346 GILPIN ST
3350 GILPIN ST
3351 GAYLORD ST
3415 WILLIAMS ST
3421 VINE ST
3433 GILPIN ST
2516 WASHINGTON ST
3511 HUMBOLDT ST
3515 LAFAYETTE ST
1345 EXPLORADOR CALLE
3522 MARION ST
3543 HUMBOLDT ST
3529 FRANKLIN ST
3002 ABILENE ST
PO BOX 787
3542 VINE ST

DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
ARVADA
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
LITTLETON
DENVER
DENVER
DENVER
COMMERCE CITY
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER .
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
THORNTON
DENVER
DENVER
DENVER
AURORA
ARVADA
DENVER

CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO

80205
80239
80205
80205
80205
80205
80205
80205
80006
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205 j
80205 j
80216
80205
80205
80205
80205
80205

Owner Phone
Number

303-291-0217
303-371-7426
303-355-9424
303-333-690
303-377-5519
303-780-0574
303-377-6279

303-554-3581
303-322-1762
303-322-1605
303-321-7852
303-399-4650
303-333-9518
303-377-0896
303-333-6672
303-861-9152
303-399-6293

303-295-6357
303-394-9113
303-289-2588
303-333-3927
303-329-0613
303-388-6158
303-394-4106
303-322-4327
303-331-6649
303-329-8088

80205 j 303-377-3683
80205
80205
80205
80162
80205
80221
80205
80022
80205
80205
80205
80250
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80229
80205
80205
80205
80010
80001
80205

303-394-0829
303-377-2235
979-0243
303-298-9640
429-5382
303-355-6683
303-289-8569

303-337-7633
303-296-1056

303-321-7566

! 303-295-6741
303-295-6777
303-295-2521

1 303-295-6520
303-296-2167

i 303-296-6936
303-296-9151
303-831-7368
303-295-7503
296-8112
303-289-7428
295-6068
303-297-8633

•7790694
I 3668386
303-422-7577
303-295-6625

Arsenic
Exposure Point
Cone. (mg/Kg)
264.6
64.5
241.4
157.7
49.7
306.8
370.6
370.6
343.0
410.5
315.6
313.0
341.5
256.7
258.5
357.4
263.7
240.0
266.3
249.8
302.6
302.6
327.0
318.6
383.0
287.7
243.4
258.5
317.2
314.1
326.9
241.4
262.8
249.4
260.2
99.4
290.5
291.2
13.1
232.5
91.8
241.0
363.7
17.9
284.6
150.5
293.2
470.0
17.8
296.8
14.8
24.1
163.9
154.4
18.8
33.8
25.2

M7.8
149.2
16.3
273.5

Lead
Exposure Point
Cone. (mg/Kg)
272.6
660.2
410.3
1130.5
769.1
357.4
320.5
320.5
714.9
264.7
227.5
456.0
109.3
206.5
393.8
315.4
572.6
505.9
146.1
343.5
286.2
188.4
271.5
690.1
903.7
253.2
286.4
468.2
205.4
231.3
163.9
164.5
145.1
135.0
417.9
637.0
226.2
182.7
591.7
669.5
588.5
256.3
408.7
657.0
598.6
563.7
510.7
476.7
594.0
249.9
556.4
583.4
574.6
598.4
590.6
635.9
569.1
711.3
623.6
796.8
264.1
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Table 2 (Continued>

Property
ID

343
343
826
811
837
429
418
479
438
60
2608
895
494
509
507
3391
2256
2258
2275
3407
3429
3428
3415
3415
3414
3414
3447
3426
2321
2341
2334
2346
2370
2397
2379
12
19
2650
3
2648
22
2646
2407
3616
3621
3621
2993
2056
3070
3068
3048
2060
3111
3080
3080
3132
3484
3168
3298
3297
3111

Neighborhood

COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
COLE
ELYRIA
ELYRIA
ELYRIA
ELYRIA
ELYRIA
ELYRIA
ELYRIA
FIVE POINTS
FIVE POINTS
FIVE POINTS
FIVE POINTS
FIVE POINTS
FIVE POINTS
FIVE POINTS
GLOBEVILLE
GLOBEVILLE
GLOBEVILLE
GLOBEVILLE
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA

Property Address

3549 LAFAYETTE ST
3549 RACE ST
3557 GAYLORD ST
3601 YORK ST
3609 HIGH ST
361 6 WILLIAMS ST
3622 LAFAYETTE ST
3640 HUMBOLDT ST
3659 MARION ST
3720 VINE ST
3722 RACE ST
3743 FRANKLIN ST
3744 MARION ST
3754 MARION ST
3760 FRANKLIN ST
3765 GILPIN ST
3781 GILPIN ST
3784 GILPIN ST
3786 GILPIN ST
3830 FRANKLIN ST
3834 FRANKLIN ST
3838 GILPIN ST
3838 GILPIN ST
3842 GILPIN ST
3842 GILPIN ST
391 1 HUMBOLDT ST
3942 WILLIAMS ST
4351 RACE ST
4620 RACE ST
4654 HIGH ST
4658 WILLIAMS ST
4712 BRIGHTON BLVD
4736 VINE ST
4781 RACE ST
3521 DELGANY ST
3646 DELGANY ST
3720 DELGANY ST
3721 MARION ST
3742 DELGANY ST
3746 BRIGHTON BLVD
3754 DELGANY ST
4143 FOX ST
4205 FOX ST
4422 DELAWARE ST
4422 DELAWARE ST
4309 COLUMBINE ST
4314 JOSEPHINE ST
431 5 STEELE ST
4318 SAINT PAUL ST
4319 FILLMORE ST
4340 JOSEPHINE ST
4442 JOSEPHINE ST
4459 THOMPSON CT
4459 THOMPSON CT
4539 COLUMBINE ST
461 6 RACE ST
4635 FILLMORE ST
4640 FILLMORE ST
4650 FILLMORE ST
4442 JOSEPHINE ST

Owner Name

MICHAEL E PATTERSON
K BRENT WHISTLER
SARAH G HAMER
DONNA JEAN TRUST FRANKLIN
DOMINGO & ERNESTINE ROMERO
LORENZO SOTO
VICTOR FELIPE PENA
SOPHIA A RODRIGUEZ
JESUS M MARTINEZ
HOOD REAL ESTATE LLC
CRAWFORD MARGARET AN
WINNIFRED BAXTER
JOSE BANUELOS
FOUR EQUITIES GROUP INC
ELNORA ELIZABETH WILLIAMS
MARIA GUADALUPE GONZALES
LORRIE KINGSBERRY
ANN-MARIE MORISSETTE
LYNNE C CHARLES
DEBB MUMFORD
LARRY & MARY ODELIA MARTINEZ
JOHN E MCNEIL
LINDA TOLMICH
ROSE VILLA
ROSEMARIE FONTAINE
JERRY & LAVINIA M DOTTAVIO
MARIA DEL PILAR RUBIO
ALFONSO CASTILLO
BERNADETTE D TANGREN
VIBHA SHARMA
DAVID A SMITH
JOSIE P GONZALES
FRED C & PATRICIA K MCPECK
TRINCLINO GARCIA
DAVID GUTIERREZ
DMC PROPERTY CORP
LARRY LEE BURGESS
RICHARD TRZCINSKI
SAMUEL & BENIGNA SARMIENTO
TONY GONZALES
ETHEL M & DAVID J POPISH
BRIAN MONDRAGON
RICKY R & MARILYN DEWITT .
SALVADOR & CONSUELO DELATORRE
STEPHEN W MADSEN
ERIKS E LINDEMANIS
MANUEL N & CONSUELO ESCORZA
CLORINDA SANTISTEVAN
JOHN NAVARRO .
HORACIO & SHANNON DELAO
DON R & SHARON A FOWLER
ABIGAIL RAMIREZ
RICK KEENAN
ROY AND BARBARA ROMER
JULIE IBARRA
JAMIE RAMIREZ
DMC PROPERTY CORP
ANN TRUJILLO
IRMA E & ARTHUR A CROFF
DOROTHEA E C SINGER
RICK KEENAN

, j

Second Owner Name

LESSIE M GUSS
I

BAUDELIO CASILLAS '

STEPHEN METCALF

ERNEST SANCHEZ
i

GERALD LEE DEWITT

Owner Mailing Address

3549 LAFAYETTE ST
3549 LAFAYETTE ST
3549 RACE ST
3557 GAYLORD ST
3601 YORK ST
3609 HIGH ST
599 TROY ST
3622 LAFAYETTE ST
3640 HUMBOLDT ST
PO BOX 9461
3720 VINE ST
3722 RACE ST
3743 FRANKLIN ST
3744 MARION ST
3754 MARION ST
3760 FRANKLIN ST
3765 GILPIN ST
3781 GILPIN ST
3748 FRANKLIN ST
3786 GILPIN ST
3830 FRANKLIN ST
3834 FRANKLIN ST
3838 GILPIN ST
3838 GILPIN ST
10475KALAMATHST
10475 KALAMATH ST
136CHICHESTER
3942 WILLIAMS ST
4351 RACE ST
1641 W116THCT
2015E26THAVE
4658 WILLIAMS ST
4700 BRIGHTON BLVD
4740 VINE ST
4781 RACE ST
1321 DELAWARE ST
3 RED FOX LN
3720 DELGANY ST
3721 MARION ST
3742 DELGANY ST
3746 BRIGHTON BLVD
3754 DELGANY ST
6030 JOHNSON WAY
5970 S WOLFF CT
2533 W 43RD AVE W MOFFAT PL
6592 S DOVER ST
4309 COLUMBINE ST
431 4 JOSEPHINE ST
431 5 STEELE ST
431 8 SAINT PAUL ST
431 9 FILLMORE ST
4340 JOSEPHINE ST
8018W78THWAY

4459 THOMPSON CT
4539 COLUMBINE ST
1321 DELAWARE ST
4635 FILLMORE ST
4640 FILLMORE ST
4650 FILLMORE ST
8018 W78TH WAY

DENVER
DENVER
DENVER
DENVER

LDENVER
DENVER
AURORA
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
NORTHGLENN
NORTHGLENN
SAN ANTONIO
DENVER
DENVER
WESTMINSTER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
LITTLETON
DENVER
DENVER
DENVER
DENVER
DENVER
ARVADA
LITTLETON
DENVER
LITTLETON
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
ARVADA

DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
ARVADA

CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
TX
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO

CO
CO
CO
CO
CO
CO
CO

80205
80205
80205
80205
80205
80205
80011
80205
80205
80209
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80205
80234
80234
78209
80216
80216
80234
80205
80216
80216
80216
80216
80204
80127
80205
80205 -

-.80205
80216
80205 -
80004
80123
80221
80123 "
80216
80216
80216
80216
80216
80216
80005

80216
80216
80204
80216
80216
80216
80005

Owner Phone
Number

303-298-7205
303-298-1449
303-292-958Q
303-293-6776
303-298-9404

303-292-5261

303-688-1372
303-298-8571
303-297-8966
303-295-1719
303-297-9019
303-296-6316
2987716

303-288-7727
303-292-0176
2981960
2953801
2966235
2971914

303-457-2762
4572762
2968849
2956862
303-296-8225
303-469-5950

303-232-5824

303-298-7721
303-623-2245
303-972-9399
2949496
303-298-8586
2969576

2938429
303-424-4092
7953203
4771466
303-550-2438
2956079
303-296-8025
2989064
303-296-3983
2923234
303-292-5762
303-423-6000
293-2955
303-293-2358
292-5762
303-623-2245
295-7702

296-4172
303-423-6000

Arsenic
Exposure Point
Cone. (mg/Kg)
14.1
14.1
390.7
488.4
340.0
26.6
15.2
390.7
212.4
25.5
243.1
172.2
5.5
19.0
25.9
40.3
111.8
133.5
26.7
47.7
178.9
25.1
36.2
36.2
39.1
39.1
39.9
34.5
206.5
16.9
27.5
144.6
5.5
16.1
11.9
30.8
21.4
20.5
22.4
335.3
75.6
38.4
26.7
12.0
258.7
258.7
32.8
237.5
314.7
287.0
311.7
269.1
65.0
274.4
274.4
188.2
12.3
300.6
344.5
379.7
65.0

Lead Exposure
Point Cone.
(me/Kg)
602.8
602.8
268.6
369.2
257.0
559.1
610.1
371.9
641.0
613.8
289.2
1004.4
844.8
574.5
610.6
953.7
573.1
578.3
728.3
1129.3
697.7
605.3
625.7
625.7
624.5
624.5
725.9
587.1
643.9
598.6
585.6
559.4
580.1
562.6
618.3
835.1
725.2
609.5
597.9
516.6
565.5
553.9
782.5
635.4
517.6
517.6
575.8
579.0
296.5
151.6
269.2
775.7
601.2
249.2
249.2
678.8
627.6
363.8
267.1
239.3
6012

J:\BLD01\010l07x\RemovalActionWorkPlan\Appendix A Tbl 2.doc Page 2 of3



i
a
i
i
i
I
i
i
i
i
i
i
i

Table 2 (Continued)

Property Owner Details for Removal Action Candidate Properties

Property
ID

3501
3174
2157
2191
3344
3554
3607
3607
3536
3520
3275
3275
3597
3581
3910
3712
2491
3702
3865
3872
2478
3676
2557
3828
3821
3684

Neighborhood

SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA
SWANSEA

Property Address

4653 HIGH ST
4660 MILWAUKEE ST
4680 CLAYTON ST
4701 FILLMORE
4705 CLAYTON ST
4710 RACE ST
4744 GAYLORD ST
4744 GAYLORD ST
4775 HIGH ST
4775 RACE ST
4780 COLUMBINE ST
4780 COLUMBINE ST
4782 CLAUDE CT
4785 CLAUDE CT
4809 MILWAUKEE ST
4811 CLAYTON ST
4830 CLAYTON ST
4850 CLAYTON ST
4909 MILWAUKEE ST
4920 MILWAUKEE ST
4932 STEELE ST
4935 ADAMS ST
4950 MILWAUKEE ST
4965 SAINT PAUL ST
4995 STEELE ST
5044 STEELE ST

Owner Name

GILBERT P MONDRAGON
FRANCISCO Z & CECELIA AREVALO
WALTER SCOTT WARD
MARGARET MAXINE RADCLIFF
MICHAELA HERNANDEZ
LEOPALDO MORENO
RAFAEL GUTIERREZ
BENITO & MARY ZAMORA
BENNIE ALARCON
DAVID SILVA
IGHALIOTT MOLINA
GLEN DWAYNE HARVEY
DELIA VIOLA ORTEGA
ISABELLA PENA
ALBERT & ERMA L PEREZ
SAMUEL & THELMA MAE GREEN
JAVIER & MARGARITA MONTES LARA
JOHN R & FRANCES M JIMENEZ
MARIA BRIZUELA
RAFAEL ARAUJO LOMELI
JOSE S & ROSE GARCIA
GILBERTO LOMELI
EDMUND C WOLF
RAYMOND SANTOS
FELISA ORTEGA

Second Owner Name i

RUBY CLARA WARD

MARIANA CHAVEZ

DAVID LARA RUIZ

Owner Mailing Address

4653 HIGH ST
4660 MILWAUKEE ST
4680 CLAYTON ST
4701 FILLMORE ST
4705 CLAYTON ST
47 10 RACE ST
4744 GAYLORD ST
4744 GAYLORD ST
2745 CARNATION WAY
2024 W 46TH AVE
4780 COLUMBINE ST
4780 COLUMBINE ST
4782 CLAUDE CT
4785 CLAUDE CT
4809 MILWAUKEE ST
4811 CLAYTON ST
4830 CLAYTON ST
4850 CLAYTON ST
4909 MILWAUKEE ST
4920 MILWAUKEE ST
4932 STEELE ST
4935 ADAMS ST
4950 MILWAUKEE ST
11 032 WOLFF WAY
4995 STEELE ST
5044 STEELE ST

DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
THORNTON
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
DENVER
WESTMINSTER
DENVER
DENVER

CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO

80216
80216
80216
80216
80216
80216
80216
80216 __,
80229
80211
80216 J
80216 _|
80216
80216
80216
80216
80216
80216
80216
80216
80216
80216
80216
80030
80216
80216

Owner Phone
Number

I296-3969
1295;3764
303-292-6280

296-4632
293-2863
292-6230
303-675-0918
296-4486
296-4250
303-308-9657
292-5785
297-3407
297-3946
303-298-7831
296-6113

296-2521
297-0091
296-1210
303-308-0799
2964042
303-296-6191
469-2521
296-4537
296-2983

Arsenic
Exposure Point
Cone. (mg/Kg)
326.0
304.5
102.5
450.0
367.9
12.6
277.9
277.9
254.5
25.6
156.2
156.2
30.9
248.0
382.0
314.2
337.5
265.8
280.5
291.4
270.9
299.6
270.0
378.1
273.0
157.7

Lead Exposure
Point Cone.
(me/Kg)

311.6
557.7
333.3
322.0
583.1
296.7
296.7
411.1
551.0
572.8
572.8
544.6
416.4
210.1
216.3
342.2
245.0
317.3
345.9
114.4
158.7
364.7
313.6
264.5
605.7

Note: Some properties have entries on multiple lines to show details for multiple owners.

i
i
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Health and Safety Scope of Work
Appendix B

Vasquez Boulevard 1-70 Removal Action
Denver CO

1. General. The Rapid Response Contractor responsible for the tasks defined by this scope of work shall review all
information provided and develop the necessary documents which contain the health and safety criteria, procedures, and
practices sufficient to protect on-site personnel, the environment, and potential off-site receptors from the chemical and
physical hazards particular to this site. The Contractor shall utilize the services of a Certified Industrial Hygienist (CIH)
experienced in hazardous waste site operations to oversee the development and implementation of the health and safety
documents required by this section. If the information made available is insufficient to allow the Contractor to develop
these documents, a description of all additional information required shall be prepared and submitted to the Contracting
Officer (CO).

2. Regulatory Requirements. All site investigation activities and health and safety documents required by this scope
of work shall comply with and reflect the following regulations and appropriate guidance publications, as a minimum

2.1 Federal Acquisition Regulation, F.A.R. Clause 52.236-13: Accident Prevention.

2.2 U.S. Army Corps of Engineers (USACE), Safety and Health Requirements Manual, EM 385-1-1 (September
1996).

23 Occupational Safety and Health Administration (OSHA) Construction Industry Standards, 29 CFR 1926, and
General Industry Standards, 29 CFR 1910; especially 29 CFR 1926.65 - "Hazardous Waste Operations and Emergency
Response", 29 CFR 1910.1000 - "Air Contaminants", 29 CFR 1926.650-.652 - "Excavations" and 29 CFR 1926.62,
"Lead".

2.4 NIOSH/OSHA/USCG/EPA, "Occupational Safety and Health Guidance Manual for Hazardous Waste Site
Activities", October 1985.

2.5 Other applicable Federal, State, and local safety and health requirements.

3. Documents. The following health and safety documents are required to be developed under this scope of work.
Avoid providing material of a general nature, not specifically related to this project or site. Information readily available
in standard texts should be repeated only to the extent necessary to meet the requirements of this scope. The Safety and
Health Program will contain general information required by the referenced OSHA standards and EM 385-1-1 which is
applicable to all hazardous waste activity efforts performed by the contractor. The Site Safety and Health Plan should
be a brief document addressing only site-specific safety and health requirements and procedures based upon site-specific
conditions. Duplication of the general information contained in the Safety and Health Program is unwanted.

3.1 Safety and Health Program. All contractors and their subcontractors performing on-site activities at
hazardous waste sites are required by regulation to develop and maintain a written Safety and Health Program in
compliance with OSHA standard 29 CFR 1926.65(b)(l) through (b)(4). Written certification that such a program has
been prepared and implemented shall be submitted to the CO as a preface to the required Site Safety and Health Plan
(SSHP). This program, including updates, shall be made available to the CO in its entirety upon request. Agreements
under the Rapid Response Contract have fulfilled this requirement.

3.2 Contractor Site Safety and Health Plan (SSHP). The Site Safety and Health Plan required by 29 CFR
1926.65(b)(4) shall be prepared by the Contractor and submitted to the Contracting Officer for review and approval
prior to the commencement of any on-site work activity to be performed by the Contractor and/or his subcontractors.
This SSHP shall describe the health and safety procedures, practices, and equipment to be implemented and utilized in
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order to protect affected personnel from the potential hazards associated with the site-specific, tasks to be performed.
The level of detail provided in the SSHP shall be tailored to the type of work, complexity of operations to be
accomplished, and hazards anticipated. It is anticipated that this project will involve the various tasks associated
with excavation and disposal of soil contaminated with lead, and restoration of excavated areas. The site consists
of a residential area. All topics required by OSHA standard 1926.65(b)(4), and those described below, shall be
addressed in the SSHP. Where the use of a specific topic is not applicable to the project, provide a negative declaration
to establish that adequate consideration was given the topic, and give a brief justification for its omission.

3.2.1 Site Description and Contamination Characterization. Describe the location, topography, and
approximate size of each site, the on-site jobs/tasks to be performed, and the duration of planned site activities. Compile
a complete list of the contaminants found or known to be present in site areas to be impacted by the work to be
performed. Include chemical names, concentration ranges, media in which found, applicable rf-giilatnry clean-up levels,
locations on-site, and estimated quantities/volumes to be impacted by site work, if known.

3.2.2 Hazard/Risk Analysis. Identify the chemical, physical, biological, and safety hazards of concern for
each site task and/or operation to be performed. Selection of chemicals as indicators of hazard shall be based on media
concentrations, toxicity, volatility or potential for air entrainment at hazardous levels, and frequency of detection.
Describe chemical and physical properties of selected contaminants, sources and pathways of employee exposures,
anticipated on and off-site exposure level potentials, and regulatory (including Federal, State; and local) nr
recommendf-d protective exposure standards Specify and justify "action levels" based upon potential airborne
exposures and direct skin contact. Action levels for upgrades/downgrades in levels of personnel protection,
implementation of engineering and/or work practice controls, emergency evacuation of on-site personnel, and for the
prevention and/or minimization of public exposures to hazards created by site activities shall be identified. Air
monitoring/sampling shall be performed in accordance with Paragraph 3.2.8 : "Exposure Monitoring/Air Sampling
Program" below, the resulting data compared with established "action levels", and appropriate corrective actions
initiated as necessary.

3.2 J Accident Prevention. The SSHP will serve as the Accident Prevention Plan (APP) and activity hazard
analyses (phase plans), required by F.A.R. Clause 52.236-13, and Paragraphs 01.A.07 through Ol.A.l 1 and Figure 1-1
(pg. 4) of USAGE EM 385-1-1 (1996). The APP shall he contained in the SSHP as a separate definable section, titled
"Arrident Prevention Plan". Therefore a separate APP is not necessary. The activity hazard analysis is an ongoing
process from initiation of plan preparation through the implementation and completion of the field work. This is
especially true under the Rapid Response Contracts. Therefore, the activity hazard analysis shall consist of two specific
phases, the first of which shall be detailed in the SSHP submittal process to meet the intent of 29 CFR 1926.65 and
paragraph 3.2, "Contractor Site Safety and Health Plan" of this section. The phase safety plans shall be outlined and
developed to the full extent possible prior to SSHP submittal. Phase two of the activity hazard analysis (phase plans) as
required by the APP shall be developed on-site by the Contractor's supervisory staff prior to beginning any specific
activity and incorporated into the SSHP on an ongoing basis throughout the duration of the field activities. Any
additional topics required by EM 385-1-1, but not specifically covered in Paragraph 3.2. of tiiis scope of work, shall be
addressed in the Accident Prevention section of the SSHP under the phase safety field development process. Daily
safety and health inspections shall be conducted to determine if operations are being performed in accordance with the
SSHP, USAGE and OSHA regulations, and contract requirements. In the event of an accident/incident, the Contractor
shall immediately notify the CO. Within two (2) working days of any reportable accident, the Contractor shall complete
and submit to the CO an Accident Report on ENG Form 3394 hi accordance with AR 385-40 and USAGE Supplements
to that regulation.

3.2.4 Staff Organiratinn, Qualifications, and Responsibilities. Discuss the organizational structure,
including lines of authority (chain of command), and overall responsibilities of the contractor and all subcontractors for
site activities, including supervisor/employee relationships. Summarize the operational and health and safety
responsibilities and qualifications of each key person identified. Specifically: (1) A Certified Industrial Hygienist (CIH)
with experience in hazardous waste site operations shall be responsible for the development, implementation, and
oversight of the Safety and Health Program and SSHP. The SSHP shall be signed and dated by the CIH prior to
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submittal; (2) A fully trained and experienced Site Safety and Health Officer (SSHO), responsible to the contractor
and the CIH, may be delegated to implement and continually enforce the safety and health program and site-specific
plan elements on-site; and (3) At least two persons certified in first aid/CPR by the Red Cross, or equivalent agency,
shall be continuously present on-site during site operations.

3.2.5 Training. All personnel performing on-site activities shall have completed applicable training in
accordance and compliance with 29 CFR 1926.65(e). In addition, site-specific training covering site hazards,
procedures, and all contents of the approved SSHP shall be conducted by the SSHO for on-site employees and visitors
prior to commencement of work or entering the site. The type, duration, and dates of all employee training performed
shall be listed by employee name and certified in the SSHP.

3.2.6 Personal Protective Equipment (PPE). In accordance with 29 CFR 1926.65(g)(5), a written Personal
Protective Equipment (PPE) program which addresses all the elements listed in that regulation, and which complies with
respiratory protection program requirements of 29 CFR 1910.134 is to be included in the Safety and Health Program.
Therefore, the SSHP shall detail the minimum PPE ensembles (including respirators) and specific materials from which
the PPE components are constructed for each site-specifip. task/operation to he performed, based upon the hazard/risk
analysis performed above. When preparing PPE ensembles for protection against highly toxic or mobile chemicals, list
any pertinent material breakthrough times, as provided by the PPE manufacturer. Components of levels of protection
(A,B,C,D and modifications) must be relevant to site-specific conditions, including heat stress potential and safety
hazards. Include site-specific procedures for on-site fit-testing, cleaning, maintenance, inspection, and storage.

3.2.7 Medical Surveillance. All personnel performing on-site activities shall be participants in an ongoing
medical surveillance program, meeting the requirements of 29 CFR 1926.65 and ANSI Z-88.2. A description of the
general medical surveillance program is to be included in the Safety and Health Program. All medical surveillance
protocols and examination results shall be reviewed by a licensed physician who is certified in Occupational Medicine
by the American Board of Preventative Medicine, or who, by necessary training and experience, is Board-eligible. The
SSHP shall only describe the content and frequencies of any additional medical tests, examinations, and/or consultations
determined necessary by the physician due to probable site-specific conditions, potential occupational exposures, and
required protective equipment. Certification of participation in the medical surveillance program, the date of last
examination, and name of reviewing occupational physician shall also be included for each affected employee. The
written medical opinion from the attending physician required by 29 CFR 1926.65(f)(7) shall be made available upon
request to the CO for any site employee.

3.2.8 Exposure Monitoring/Air Sampling Program (Personal and Environmental). Where it has been
determined that there may be employee exposures to and/or off-site migration potentials of hazardous airborne
concentrations of hazardous substances, appropriate direct-reading (real-time) air monitoring and integrated
(time-weighted average (TWA)) air sampling shall be conducted in accordance with applicable regulations (OSHA,
EPA, State). Both air monitoring and air sampling must accurately represent concentrations of air contaminants
encountered on and leaving the site. Sampling and analytical methods following NIOSH (for on-site personnel and site
perimeter locations) and/or EPA (for site perimeter or off-site locations) criteria shall be appropriately utilized.
Personnel samples shall be analyzed only by laboratories successfully participating in and meeting the requirements of
the American Industrial Hygiene Association's (AIHA) Proficiency Analytical Testing (PAT) or Laboratory
Accreditation programs. Meteorological monitoring shall be performed on-site as needed and used as an adjunct in
determining perimeter and any off-site monitoring/sampling locations. Where perimeter monitoring/sampling is not
deemed necessary, provide a suitable justification for its exclusion. Noise monitoring and radiation monitoring (alpha,
beta, gamma) shall be conducted as needed, depending on the site hazard assessment. All monitoring/sampling results
shall be compared to "action levels" established pursuant to Paragraph 3.2.2 : "Hazard/Risk Analysis", .above, to
determine acceptability and need for corrective action.

3.2.9 Heat and Cold Stress Monitoring. Heat and/or cold stress monitoring protocols shall be
implemented, as appropriate. Work/rest schedules shall be determined based upon ambient temperature, humidity, wind
speed (wind chill), solar radiation intensity, duration and intensity of work, and protective equipment ensembles.
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Minimum required physiological monitoring protocols which will affect work schedules shall be developed. In cases
where impervious clothing is worn (full-body), the NIOSH/OSHA/USCG/EPA "Occupational Safety and Health
Guidance Manual for Hazardous Waste Site Activities" protocol for prevention of heat stress shall be followed, and heat
stress monitoring shall commence at temperatures of 70 degrees Fahrenheit and above. Where impervious clothing is
not worn, the most current published ACGDH heat stress standard (TLV) shall be used. For cold stress monitoring to
help prevent frostbite and hypothermia, the most current published ACGIH cold stress standard shall be referenced and
followed, as a minimum.

NOTE: If either heat or cold stress is not anticipated due to the season or local climate, provide a negative declaratory
statement as mentioned in section 3.2.

3.2.10 Standard Operating Safety Procedures, Engineering Controls and Work Practices. Address the
following elements as a minimum: (1) Site rules/prohibitions (buddy system, eat/drink/smoking restrictions, etc.); (2)
Material handling procedures (soils, liquids, radioactive materials); (3) Drum/container handling procedures and
precautions (opening, sampling, overpacking); (4) Confined space entry procedures; (5) Hot-work, sources of ignition,
and electrical safety (ground-fault protection, overhead power line avoidance, etc.); (6) Excavation safety; (7) Machine
guarding; (8) Fall protection; (9) Illumination; (10) Sanitation; and (11) Engineering controls.

3.2.11 Site Control Measures. Include site map(s) containing work zone delineation and access points.
Describe on-site and off-site communications, security (physical and procedural), and general site access.

3.2.12 Personal Hygiene and Decontamination. Specify necessary facilities and their locations. Detail standard
operating procedures, frequencies, supplies and materials to accomplish decontamination of site personnel.

3.2.13 Equipment Decontamination. Specify necessary facilities, equipment, and their locations. Detail
procedures, frequencies, supplies and materials, and methods to determine adequacy for the decontamination of
equipment used on-site.

3.2.14 Fmergency Equipment and First Aid Requirements. The following items, as appropriate, shall be
immediately available for on-site use: (1) First aid equipment and supplies approved by the consulting MD; (2)
Emergency eyewashes/showers (comply with ANSI Z-358.1, 1910.151(c) ); (3) Emergency respirators (worst-case
appropriate); (4) Spill control materials and equipment; and (5) Fire extinguishers (specify type- i.e., 10 B/C , size,
locations).

3.2.15 Emergency Response and Contingency Procedures (On-Site and Off-Site). This section of the
SSHP shall contain an Emergency Response Plan in compliance with 29 CFR 1926.65(1), which addresses the following
elements, as a minimum: (1) Pre-emergency planning and procedures for reporting incidents to appropriate government
agencies for potential chemical exposures, personal injuries, fires/explosions, environmental spills and releases,
discovery of radioactive materials; (2) Personnel roles, lines of authority, communications; (3) Posted instructions and
a list of emergency contacts: (physician, nearby medical facility, fire and police departments, ambulance service,
federal/state/local environmental agencies, CM, Contracting Officer);
(4) Emergency recognition and prevention; (5) Site topography, layout, and prevailing weather conditions; (6) Criteria
and procedures for site evacuation (emergency alerting procedures/employee alarm system, emergency PPE and
equipment, safe distances, places of refuge, evacuation routes, site security and control); (7) Specific procedures for
decontamination and medical treatment of injured personnel; (8) Route maps to nearest pre-notified medical facility; (9)
Criteria for initiating community alert program, contacts, and responsibilities; and (10) Critique of emergency
responses and follow-up.

33 Logs, Reports and Recnrdkeeping. The following logs, reports, and records shall be developed,
maintained, and submitted to the CO at the conclusion of the site work: (1) Training logs (site-specific, visitor); (2)
Daily safety inspection logs (may be part of the Daily QC Reports); (3) Employee/visitor register; (4) Environmental
and personal exposure monitoring/sampling results.
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4. Document Revisions, Addenda, and Field Modifications. Review comments issued prior to SSHP approval shall
be incorporated by revising and reissuing affected pages. If major revisions are necessary, the entire Plan shall be
resubmitted for review and approval. Minor changes affecting only a few pages may be made by addenda sheets and
resubmitted. Once on-site, unanticipated field conditions encountered which were not addressed in the approved SSHP
shall be immediately reported to the CO. Field activities in such areas shall be halted until the SSHP has been modified
to reflect changed conditions and reviewed/approved by the CO.

5. CO-Approved Visitors. The Contractor shall continuously maintain on-site a minimum of four (4) sets of protective
equipment (except for air-purifying respirators, prescription safety glasses, and safety shoes) for government visitor
usage. These ensembles shall include all PPE specified in the SSHP. If protective clothing is included, at least one set
shall be size X-large.

6. Special Considerations (A) All site workers shall receive pre- and post-biological monitoring for lead, as detailed in
the OSHA lead standard (29 CFR 1926.62). (B) Handwashing facilities shall be available and employees shall wash
hands and face prior to leaving the site. If employee exposure to lead exceeds the PEL, showers shall be available and
used prior to leaving the site. (C) Water misting of the excavated area shall be provided to minimize particulate
emissions.
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DRAFT
SCOPE OF SERVICES

FOR
SAMPLING AND ANALYSIS

Vasquez Boulevard/I 70
Denver, CO

CHEMISTRY INSTRUCTIONS
February 18, 2003

1 Contractor Sampling and Analysis Plan. This appendix describes
the Contractor's responsibilities with respect to the sampling and
analysis entailed in this work effort. This shall include any
sampling and analytical testing required by State of Colorado and
Federal regulations as well as potential disposal facilities. The
Contractor shall be responsible for the development and
implementation (upon USAGE approval) of the Sampling and Analysis
Plan, consisting of a Field Sampling Plan and Quality Assurance
Project Plan. The SAP is intended to be a site specific guidance
for the project team for the required sampling and analysis. The
SAP shall detail all field activities, laboratory activities, and
documentation related to the chemical data. The SAP shall include
a list of equipment to be taken to the field, details of the
sampling locations and methodologies including field screening
methods to be employed, decontamination procedures, quality control
procedures, sample custody and shipments information, analytical
methods, and all additional items described within this appendix
and other portions of this scope. Number and types of samples and
bottle/preservation requirements shall be presented in tabular
form.

2 Project Sampling and Analysis Requirements. Although not
specifically mentioned in the following paragraphs the sampling
shall include 10% Field duplicates 5% spike/spike duplicate
samples.

2.1 Garden and Flowerbed Sampling. At the direction of
USAGE, the contractor shall sample designated gardens and/or
flowerbeds to determine if the lead and arsenic levels are below
the action levels and may be excluded from the removal action.
Two 0-12 inch depth grab samples shall be collected from each
garden or flowerbed and composited into a single sample for
analysis by SW-846 Method 6010.

2.2 Disposal Analysis. One composite sample will
be collected for every twenty residential properties. The
composite sample will be prepared by randomly selecting four of the



properties for sampling. At each property sampled, the planned
excavation area will be divided into four approximately equal areas
sampling unites. Soil cores from the 0-12 inch delpth will be
retrieved from the approximate center of each unit and thoroughly
blended. These samples shall also be used for soil classification.
The required analysis is as follows:

TCLP RCRA Metals 1311/6010&7000's
TCLP VOC 1311/8260
TCLP SVOC 1311/8270
TCLP Pest/Herb 1311/8081, 8150
Soil Classification ASTM D2488

2.3 Backfill Material. Any material brought on site for use
as backfill shall be sampled at a rate of one composite sample per
source area or one per 5000 yards which ever is more frequent.

TAL Metals 6010&7000's
TCL VOC 8260
TCL SVOC 8270
TCL Pest/PCB's 8081/8082
Soil Classification ASTM D2488

2.4 Wastewaters. All wastewater generated shall be
containerized and analyzed for disposal only. The required
analysis shall be coordinated with the local POTW and other
potential disposal facilities. If the wastewater exceed the
acceptance criteria of the above facilities, the Contractor shall
consider filtration of the wastewater prior to disposal, which
shall require the Contractor to resample the wastewater for those
parameters which exceed the criteria (anticipated to be lead and
arsenic only).

TAL Metals 6010&7000's
TCL VOC 8260
TCL SVOC 8270
TCL Pest/PCB's 8081/8082
Oil and Grease 413

3 Decontamination.

3.1 Decontamination Procedures. All sampling equipment shall
be disposable, stainless steel, or Teflon and shall undergo
decontamination procedures as follows (except disposable) :

3.1.1 Non-phosphate laboratory detergent wash and
brushing to remove large particles;

3.1.2 A tap water rinse;

3.1.3 A double deionized water rinse.

4 Sample Handling, Preservatives, and Holding Times. The samples



for off-site chemical analysis are to be placed in appropriately
labeled sample containers, preservatives added (if required),
enclosed within a plastic ziplock bag, and placed in a chilled
cooler. Once the samples for the day are acquired, the required
paperwork shall be completed, the cooler packed with fresh coolant
and packing material, custody seals attached, the samples shall be
shipped or delivered to the designated laboratory. Sample
packaging, shipping, and chain-of-custody shall follow all
applicable USEPA, USAGE and State of Colorado guidelines, and shall
be detailed in the SAP. No sample shall be held on site for more
than twenty-four (24) hours.

5 Documentation. The system for identifying and tracking the
samples shall be described, and shall include the recording of
field data in permanently bound notebooks along with Daily Quality
Control Reports. These shall be faxed to the USAGE PM on a weekly
basis or at the conclusion of each sampling event.

6 Sample Labels. Correct sample labeling and the corresponding
notation of the sample identification numbers in the field logbook
are necessary to prevent misidentification of samples and their
eventual results. The SAP shall explicitly define the numbering
system to such detail that sample results may be tracked to the
corresponding field samples. Special care must be give to the
numbering of the field duplicates as to keep them blind to the
laboratory. All sample labels shall be filled out legibly with
indelible ink, affixed to the sample bottle, and covered with clear
tape. These labels are to include the following at a minimum:

6.1 Name/initials of the collector;

6.2 Date and time of collection;

6.3 Place of collection;

6.4 Sample ID number (must uniquely identify each sample in
regard to project, station location, etc.);

6.5 Analysis required;

6.6 Preservatives added;

6.7 Designation between "grab" or "composite" samples.

7 Chain-of-Custody/Sample Shipment. Chain-of-Custody shall be
maintained for all samples collected during this project. It is
very important that the information on the Chain-of-Custody form
match the information on the sample bottles. Chain-of-Custody
forms shall be completed for every cooler, and shall be sealed in a
zip-lock bag and taped to the inside of the lid of the cooler. A



minimum of two signed custody seals will be required on the outside
of the coolers, one on the front and one on the rear of the cooler
both covered with clear tape. Chain-of-Custody procedures shall be
in accordance with USAGE Sample Handling Protocol and USEPA
procedures. All samples shall be shipped via overnight delivery or
hand delivered to the receiving laboratory. The Contractor shall
define, in the SAP, the name, address, telephone number, and a POC
at the laboratory which will be utilized for the analysis of the
samples. The receiving laboratory shall be notified by the
Contractor approximately 1 week prior to the arrival of the first
sample shipment and at least twenty-four (24) hours notice given
for Saturday delivery.

8 Analytical. An appropriate analytical protocol shall be
proposed by the Contractor for the samples. The methods to be
used, along with appropriate digestion/extraction methods, must be
specified in the SAP unless otherwise approved by the Corps of
Engineers. These methods must be EPA-approved and consistent with
any applicable State of Colorado requirements. These methods must
be followed explicitly including all quality control procedures
detailed in the respective methods unless otherwise authorized by
the Corps of Engineers. All data packages shall be comparable to
CLP Level IV packages.

9 Method Detection Limits. Detection limits for the analyses
shall be according to applicable EPA methodologies or Standard
Methods unless otherwise stated. Detection limits shall be
summarized in the SAP. Data reports shall also list specific
detection limits for constituents analyzed.

10 Calibration Procedures/Frequency. Calibration of the
analytical instrumentation to be used for this project is to be
outlined in the SAP. Calibration requirements and the frequency
associated with them shall be in accordance with the individual
methods.

11 Laboratory Quality Control. The Contractor shall perform the
quality control procedures as described in the reference methods.
This includes reagent blanks, laboratory replicates, matrix spikes
and duplicates, and surrogate standards. If acceptable windows (as
outlined in SW-846 for matrix spike/surrogate recoveries are not
met in the first analytical run, the laboratory shall be
responsible to rerun the sample to prove matrix affects at no
expense to the government. The Contractor shall summarize windows
of acceptability for spikes/surrogates and actions to be taken in
the event of out-of-control situations in the SAP. The SAP shall
describe in detail the laboratory QC procedures including specific
compounds and their performance criteria.

12 Laboratory Turn Around Time. The Contractor shall require no



longer than a 30 day turn around time (from receipt of samples) for
the analytical results from the laboratory. To avoid down-time at
the site, quick turn-around-time may be warranted. Any quick turn-
around-times used shall be proposed within the SAP.

13 QA/QC Problems. All QA/QC problems in the field or in the
laboratory shall be reported immediately to the USAGE on-site
Construction Representative and to the USAGE Project Engineer
within twenty-four (24) hours.

14 Data Assessment and Evaluation. Data assessment and evaluation
for this project shall be performed by the Contractor. A plan for
this activity shall be proposed in the required SAP. Data,
including all quality control information, are to be reported on
forms as presented in SW-846 (third edition).
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From: Saville, Angela D NWO
Sent: Tuesday, February 11, 2003 10:29 AM
To: Darling, Mary N NWO
Subject: FW: Davis Bacon Rates

—Original Message—
From: Bluml, Cindy NWO
Sent: Tuesday, February 11, 2003 10:20 AM
To: Saville, Angela D NWO
Subject: RE: Davis Bacon Rates

Attached are the applicable wage rates for your request (CO020012, Heavy, dated 1/10/03).

The covered area is Denver-Boulder SMSA-2080, Denver Co. a part.

Minority % is 13.8.
Female % is 6.9.

—Original Message—
From: Saville, Angela D NWO
Sent: Monday, February 10, 2003 12:39 PM
To: Bluml, Cindy NWO
Subject: Davis Bacon Rates

« File: LABR-DO14PRI.doc »

Angela Saville
Contract Specialist
(402)221-4168



BRS Document Viewer
General Decision Number C0020012

General Decision Number
CO010012

State: Colorado
Construction Type:
HEAVY
County(ies):
ADAMS DOUGLAS
ARAPAHOE EL PASO
BOULDER JEFFERSON
DENVER LARIMER
HEAVY CONSTRUCTION PROJECTS

CO020012 Superseded General Decision No.

MESA
PUEBLO
WELD

Modification Number
0
1
2
3
4
5
6
7
8
9
10

COUNTY(ies):
ADAMS
ARAPAHOE
BOULDER
DENVER
* ASBE0028A

Publication Date
03/01/2002
03/08/2002
04/05/2002
05/03/2002
06/21/2002
07/05/2002
07/19/2002
08/16/2002
09/13/2002
12/13/2002
01/10/2003

DOUGLAS
EL PASO
JEFFERSON
LARIMER

01/01/2003

ASBESTOS WORKERS/INSULATORS
(Includes application of all
insulating materials, protective
coverings, coatings and finishings
to all types of mechanical systems)

MESA
PUEBLO
WELD

Rates

18 .57

Fringes

5.95

BRCO0007F 01/01/2002
Rates Fringes

ADAMS, ARAPAHOE, BOULDER, DENVER, DOUGLAS, AND JEFFERSON
COUNTIES
BRICKLAYERS 21.27 6.60

* BRC00007G 05/01/2002

EL PASO AND PUEBLO COUNTIES
BRICKLAYERS

Rates

21.27

Fringes

6.60

* CARP2834A 05/01/2002

MILLWRIGHTS

ELEC0012D 09/01/2002

PUEBLO COUNTY
ELECTRICIANS:
Electrical work where the total

Rates
23.09

Fringes
6.61

Rates Fringes



cost is $200,000 or less 18.98
Electrical work where the total
cost is over $200,000 23.74

7.94

7.94

ELEC0068A 06/01/2002

ADAMS, ARAPAHOE, BOULDER, DENVER,
AND WELD COUNTIES
ELECTRICIANS

ELEC0111A 09/01/2002

LINE CONSTRUCTION:
Lineman
Groundman

* ELEC0113C 01/01/2003

EL PASO COUNTY
ELECTRICIANS

ELEC0969B 06/01/2000

MESA COUNTY
ELECTRICIANS

ENGI0009A 05/01/2002

POWER EQUIPMENT OPERATORS:
Blade :
Rough
Finish

Bulldozer
Cranes :
50 tons and under
51 to 90 tons
91 to 140 tons
141 tons and over
Forklift
Mechanic
Oiler
Roller:
Self-propelled, rubber tires
under 5 tons
Self-propelled, all types
over 5 tons
Scraper:
Single bowl under 40 cubic
yards
Single bowl including pups
40 cubic yards and over and
tandem bowls
Trackhoe

IRON0024F 08/01/2002

IRONWORKERS :
Structural

Rates
DOUGLAS, JEFFERSON

26.91

Rates

27.36
14.05

Rates

24.10

Rates

20.35

Rates

19.92
20.22
19.92

20.07
20.22
20.37
21.13
19.57
20.07
19.22

19.57

19.92

20.07

20.22
20.07

Rates

22.00

Fringes
, LARIMER,

8.64

Fringes

20.75%+2.30
20.75%+2.30

Fringes

3%+10.59

Fringes

4%+5.14

Fringes

5.47
5.47
5.47

5.47
5.47
5.47
5.47
5.47
5.47
5.47

5.47

5.47

5.47

5.47
5.47

Fringes

7.61

LABO0086A 05/01/2002
Rates Fringes



LABORERS:
Pipelayer 15.69 3.95

PLUM0003E 07/01/2002
Rates Fringes

ADAMS, ARAPAHOE, BOULDER, DENVER, DOUGLAS (Northern half),
JEFFERSON, LARIMER AND WELD COUNTIES
PLUMBERS 26.52 6.64

PLUM0020B 07/01/2002
Rates Fringes

PUEBLO COUNTY
PLUMBERS & PIPEFITTERS:
Free Zone - 0 to 40 miles 19.85 6.81
Zone 1 - 4 0 miles and over: $19.85 per hour + $32.00 per day
per diem will be paid on projects over 40 miles (Zone 1)
measured in practical driving miles by the shortest route,
beginning at 5th and Main Streets in Pueblo, Colorado, when
the employee stays overnight or drives their own vehicle.
Hazardous pay: Add $2.20 per hour to base rate.
Hazardous pay applies to projects at chemical plants,
steel mills, cement plants, power generator plants, process
piping at manufacturing plants, food processing plants, and
all projects which may present a health hazard or serious
personal injury.

PLUM0058B 07/01/2002
Rates Fringes

EL PASO AND DOUGLAS (Southern half) COUNTIES
PLUMBERS & PIPEFITTERS 24.95 7.40

* PLUM0145B 05/01/2002
Rates Fringes

MESA COUNTY
PLUMBERS & PIPEFITTERS 21.28 6.45

PLUM0208J 07/01/2002
Rates Fringes

ADAMS, ARAPAHOE, BOULDER, DENVER, DOUGLAS (Northern half),
LARIMER AND WELD COUNTIES
PIPEFITTERS 26.62 6.54

* SHEE0009B 07/01/2002

SHEET METAL WORKERS

SUC01033A 12/20/2001

BOILERMAKERS
CEMENT MASONS /CONCRETE FINISHERS
CARPENTERS :
Form Building and Setting
All Other Work
IRONWORKERS, Reinforcing
LABORERS :
Common
Landscape
Flagger
PAINTERS :
Brush, Roller & Spray
POWER EQUIPMENT OPERATORS:

Rates
24.94

Rates
17.60
17.31

16.97
15.14
18.83

11.22
12.56
8.91

15.81

Fringes
9.65

Fringes

2.85

2.74
3.37
3.90

2.92
3.21
3.80

3.26



Backhoe
Front End Loader
Skid Loader

TEAM0435A 05/01/2000

TRUCK DRIVERS:
Pickup
Tandem/Semi
and Water

16.36
17.24
15.37

Rates

14.21

14.93

2.48
3.23
4 .41

Fringes

5.27

5.27 .

WELDERS - Receive rate prescribed for craft performing operation
to which welding is incidental.

Unlisted classifications needed for work not included within •
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29 CFR 5.5(a) (1) (ii)) .

In the listing above, the "SU" designation means that rates
listed under that identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:
* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a
position on a wage determination matter

* a conformance (additional classification and rate)
ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage payment
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an



interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210

4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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RAPID RESPONSE DAILY WORK ORDER

Primary Contractor's Name:

Contract Number:

Site Name & Location:

Report #: Delivery Order #: Date:

Subcontractor(s):

Government agencies on-scene:

INSTRUCTIONS

The contractor shall attach this form to the rapid response quality control
daily report and it shall be submitted daily at the close of business to the
on-site COE representative. Concurrently, the contractor shall provide
electronic access to the completed forms to the COE district office and the
area office.

1. Description of work to be performed by contractor(s), with an estimate of
the percentage to be completed:

2. Number of personnel authorized to perform work on site and off site:

Supervisors Foremen
Engineers Technicians
Geologists Operators
Chemists Laborers
EMT Safety

Others (specify) -.
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RAPID RESPONSE DAILY WORK ORDER - CONTD.

3. Equipment and expendable materials authorized:

Item Quantity Duration Item Quantity Duration

4. Tests and/or inspections to be performed (indicate type and location):

5. Additional comments/remarks:

6. Certification: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED
BY THE ON-SITE COE REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE-CITED
CONTRACT.

On-site COE representative
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RAPID RESPONSE DAILY WORK ORDER • CONT'D.

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

Contractor's representative

8. Work order amendments and modifications (include time, description, and
authorizing person):

On-site COE representative Contractor's representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name:

Contract Number:

Site Name & Location:

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic
access to the completed forms to the COE district office and the area office.

Report # :

Weather:

Delivery Order #:

Temp, (max & min) :

Date:

Rainfall (in) :

1. Work performed today by primary contractor on site and/or off site (include a
complete description):
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

The daily personnel cost report is required for all cost reimbursable work on
site and off site including subcontractors. At a minimum, the cost report shall
provide: report title, site name, contractor, contract number, delivery order
number, date, employee name and classification, hourly labor rates (regular,
overtime or other), total hours (regular, overtime or other) and per diem.
Labor costs shall be summed for: each employee, the entire daily report, the
entire delivery order (up to the date of the report), and the percentage of the
estimated cost of labor.

4. On-site conditions which resulted in delayed progress:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with
action to be taken):

6. List type and location of tests performed and results:

7. List verbal instructions received from government personnel on any
deficiencies or retesting required:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

8. Complete and attach the daily equipment cost report at the end of this
document and label as Appendix 2 .

The daily equipment cost report is required for all cost reimbursable work on
site and off site including subcontractors. At a minimum, the cost report shall
provide: report title, site name, contractor, contract number, delivery order
number, date, equipment type and identification number, hours in service, hours
standby, hours idle time, cost rate, and days in service. Equipment costs shall
be summed for: each type, the entire daily effort, the entire delivery order
(up to the date of the report) , and the percentage of the estimated cost of
equipment .

9. List the total number of samples collected and tested for the day.

Collected: Tested:

Amplifying info:

10. List the total quantity of wastewater treated (gal):

11 . List the total number

Quantity

12 . List the total amount

Liquid (bbl/gal) :

Amplifying info:

of drums overpacked :

Location Haz-Cat

of waste (s) removed from the site:

Solids (yds/tons) :
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

13. List the following transportation and/or disposal information:

Quantity I.D. # Material Manifest # Disposal
Location

14. Complete and attach the daily material cost report at the end of this
document and label as Appendix 3.

The daily material cost report is required for all cost reimbursable work on
site and off site including subcontractors. At a minimum, the cost report shall
provide: report title, site name, contractor, contract number, delivery order
number, date, material purchased, quantity and units, location of material, and
vendor. Material costs shall be summed for: each purchase, the entire daily
effort, the entire delivery order (up to the date of the report), and the
percentage of the estimated cost of materials.

15. List all safety violations observed and corrective actions taken:

16. List any credits and/or adjustments due to the government (reference
invoice number, conversations, etc.):
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

17. Complete and attach the rapid response daily work order at the end of this
document and label as Appendix 4.

The daily work order is required for all cost reimbursable work on site and/or
off site including subcontractors. This document details the contractor's next
day work effort which shall have advance approval by the on-site COE
representative before the contractor is entitled to cost reimbursement.

18. Additional comments/remarks:

19. Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS
DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT
ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE
PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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